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We are requesting that the approved budget be increased as a result of the difficulties
encountered in performing the field investigations and the field mobilization in support of the
RI/FS at the Cabo Rojo site as detailed in the work plan letter, dated July 29, 2013.

Current Approved Budget: 8,440 PLOE and 52,049,999

Additional PLOE Hours and $ Requested: 862 PLOE (which consists of the following: 1)
budget of 616 PLOE and no additional dollars (-$47.209) to drill one critical well and clean the
debris from an existing well: 2) budget of 246 PLLOE and $21.639 dollars to cover costs and
additional hours incurred to deal with challenges encountered during the initial mobilization; and
3) budget of $25.570 with no additional hours to cover the costs of handling a greater quantity of
IDWs.

New Revised Budget Request: 9,302 PLOE and $2,049,999

Task 3 — Field Investigation
Subtask 3.2 Mobilization and Demobilization

An additional 246 PLOE hours is needed to cover incurred costs encountered during the
mobilization activities. The contractor had to extend the level of effort as a result of a delay
while EPA was trying to obtain access from property owners (PRIDCO and PRASA). The
access issues delaved the project for over 4 weeks which resulted in: 1) several unanticipated
trips to mect with the property owners on the premises: 2) several delays in the preparation of the
staging area: 3) contractor incurred in additional coordination with vendors: 4) preparation of
various consent letters for government officials: 5) contractor dealt with multiple revisions of
insurance certificates for one property owner; and 6) complications in obtaining three suitable
estimates from local electricians.

ITD as 0of 07/24/13: 454 PLOE and $78.,081

ECAC 15 494 PLOE and $178.081

Approved budget: 248 PLOE and $156.442

Request approval of budget for additional 246 PLLOE and $21.639
New budget for Subtask 3.2: 494 PLOE and $178.081

Subtask 3.3 Hydrogeological Assessment

An additional 616 PLOE hours with no additional doliars is needed to complete the drilling of
one critical bedrock well and to clear an existing well of debris to facilitate testing and sampling
during the geophysical investigation. The current approved PLOE hours for subtask 3.3 were
depleted while drilling the bedrock wells and as a result of unexpected geological conditions all
of the wells except one collapsed. The number of wells to assess will be reduced due to the
adverse subsurface conditions. No additional dollars are needed for this subtask as the estimate
cost at completion is below the original estimate in the negotiated work plan budget.

ITD as of 07/24/13: 573 PLOE and $217.422

ECAC is 2.190 PLOL and $923.975
Approved budget: 1.574 PLLOE and $971.184
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Request approval of budget for additional 616 PLOE and reduction of $47,209
New budget for Task 3.3: 2,190 PLOE and $923,975

Subtask 3.8 Investigation of Derived Waste (IDW)

An addmonal $25,570 is needed in support of the IDW Management due to the greater
unexpected quantity of IDW. Aquifer is very productive and is anticipated to create a quantlty of
‘waste greater than expected. :

~ ITD as of 07/24/13: 0 PLOE and $0

ECAC is 40 PLOE and $61,064 '

Approved budget: 40 PLOE and $35,494
Request approval of budget for additional $25,570
New budget for Task 3.8: 40 PLOE and $61,064

The RPM and PO concur with CDM’s proposed and incurred hours and costs for the addltlonal
activities detailed in this technical evaluation of the work plan letter



